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1. AUTHORITY

To effectuate the mission and purposes of the Arizona Department of Administration

ADOA), ADOA shall maintain a coordinated statewide plan for information technology (IT)

implemented and maintained through policies, standards, procedures (PSPs), and adoption

of statewide technical coordination and security standards as authorized by Arizona Revised

Statute (A.R.S.) § 18-104.

2. PURPOSE

The purpose of this standard is to provide additional details and best practices related to the

associated Policy P3400 Project Investment Justification (PIJ) Policy and further establish a

statewide Project Status Reporting standard for the State of Arizona.

3. SCOPE

This standard applies to all Budget Units (BUs), as defined in A.R.S. § 18-101, and IT

integrations and/or data exchange with third parties that perform IT functions, activities or

services for or on behalf of Budget Units. Applicability of this standard to third parties is

governed by contractual agreements entered into between BUs and the third party/parties.

Specifically those BUs as defined above, which are undertaking:

● An IT project that has development costs of at least $25,000

● IT investments or acquisitions of at least $25,000; and/or

● IT requests for disposition of special funds maintained by ADOA APF Group.
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4. ROLES AND RESPONSIBILITIES

4.1 BU Chief Information Officer (CIO) or his/her designee shall:

4.1.1 Be responsible for ensuring that there is an understanding of this

standard, related standards and policies within their BU and their

designates upon creation of a PIJ.

5. STANDARD

5.1 Each BU shall submit Status Reports for approved PIJs, detailing the work completed in
each month. Status Reports are due by the 15th of each following month and can be
submitted by logging into the PIJ portal. Each monthly report should contain a thorough
description of the activities, accomplishments, milestones, financial expenditures for the
project, and risks or issues that occurred during the reporting period. The project
summary is written in non-technical language and provides enough information that the
reader knows what occurred on the project. Failure to submit a report in a timely
manner could affect the reported project's health.

5.1.1 Status Reports shall detail:

5.1.1.1 The overall health of the project with justification

5.1.1.2 All planned activities during the reporting period that were accomplished.
A description of what was not accomplished and how the work will be
absorbed into future periods. Detail top accomplishments.

5.1.1.3 Updated project financial with a written description of the reporting
periods total expenditures and the purpose of the expenditures.

5.1.1.4 Risks and issues that were experienced, mitigated and/or resolved during
the month. Impact and action plans must be provided for any previously
identified risks that have been elevated to issues.

5.1.1.5 Details or reasoning must be supplied for all closed or mitigated risks.

5.1.1.6 Accomplishments expected for the next month must be provided.

5.1.1.7 Updated milestones.

Page 2 of 4 Effective Date: 7/24/2023



ARIZONA

DEPARTMENT

OF

ADMINISTRATION

STATEWIDE

STANDARD
State of Arizona

5.1.1.8 Updated start and finish dates and estimated dates within the reporting
timeframes.

5.1.1.9 Statement whether the project will complete on time or that a change
request will be submitted.

5.1.2 Upon completion of the project the project status report will also detail:

5.1.2.1 The final status of all deliverables including if each deliverable has met
the requirements and been approved.

5.1.2.2 The degree to which operations and knowledge have been transferred.

5.1.2.3 Statement that stakeholders have been informed of current project
status.

5.1.2.4 Have project accounts and billing been finalized?

5.1.2.5 Has a post-project evaluation been carried out?

5.1.2.6 Has a lesson learned review been conducted?

5.1.2.7 Statement that all operation and maintenance documentation has been
transferred to appropriate parties.

5.1.2.8 Statement on the actual end date of the project.

5.2 Project reporting timeframes, for projects under 6 months, month by month

achievements, projects over 6 months but under 1 year, quarterly achievements, for

projects that exceed one year in length yearly achievements.

6. DEFINITIONS AND ABBREVIATIONS

Refer to the PSP Glossary of Terms located on the ADOA-ASET website.

7. REFERENCES

7.1 A.R.S. § 18-104

7.2 P3400 Project Investment Justification Policy
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8. LINKS

9. VERSION HISTORY

10.

Date Change Revision Signature

3/5/2009 Major Revision 3.0

7/24/2023 Minor Additions 3.1 J.R. Sloan
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